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Budget 312 319 332 317 234 389 322 292 320 341 327 296

Actual 285 295 302 307 303 303
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The February and March  budgeted FTEs are not correct due to a scheduling software problem which 
is being resolved.  This anomaly resulted in the FTE budget being understated for February, and 
overstated in March.  The March budget should be 317 FTEs; the monthly underrun was due to FFTF 
and Nuclear Energy legacy scope deferrals due to budget reductions.


